COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/29/2008

ESTIMATE SUMMARY 16:56:30
CONTID: C16106 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 16106-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 233.( DAYS TIME ALLOW: 5/21/20( FIXED COMPLETION DAT
GEORGETOWN RXFL MITIGATION CHU PERCENT TIME: 103.56 ORIG TIME ALLOW: 3/27/20( FIXED COMPLETION DAT

PROJECT NO: IM0703-323

GEORGETOWN RXFL MITIGATION CHUTE 2 AND 3

NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
ROCK & COMPANY PAY PERIOD ENDING 05/29/2008 DATE TIME STARTED 10/10/2007
995 NORTH 5TH AVENUE DATE LET 08/30/2007 DATE WORK BEGAN
DATE AWARDED 09/10/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/10/2007 DATE ACCEPTED
BRIGHTON CO 80603 303/637-9230 DATE NOTICE TO PROCEED 10/10/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,002,852.61 PARTICIPATING $ 999,536.18 $ 89,715.10
AWARD PROJECT AMT: $ 1,011,002.62 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.67% TOTAL EARNINGS 999,536.18 89,715.10
FUNDS AVAILABLE: $ 3,316.43 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 999,536.18 89,715.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -15,165.04 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 984,371.14 89,715.10
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 984,371.14 89,715.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 89,715.10
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CONTID: C16106 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16106-BID ESTIMATE RUN 05/29/2008
PROJECT: IM0703-323 ESTIMATE NO: 0006 16:56:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 607-55050 MESH ANCHOR (SPECIAL) 95.000 92.000
EACH 3.000 4,046.46
1,348.82000 95.000 128,137.90
0065 607-55100 *WIRE MESH 148,061.000 99,952.000
SF 48,109.000 62,541.70
1.30000 148,061.000 192,479.30
0070 607-55101 *CABLE NET 14,000.000 14,000.000
SF 0.000 0.00
17.68000 14,000.000 247,520.00
0075 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
45,086.39000 1.000 45,086.39
0080 630-00000 *FLAGGING 367.000 334.000
HOUR 33.000 708.51
21.47000 367.000 7,879.49
0085 630-00007 *TRAFFIC CONTROL INSPECTION 3.000 2.000
DAY 1.000 78.56
78.56000 3.000 235.68
0090 630-00012 *TRAFFIC CONTROL MANAGEMENT 49.000 44.000
DAY 5.000 3,142.30
628.46000 49.000 30,794.54
0095 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 0.000
EACH 4.500 942.71
209.49000 4.500 942.71
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 14.400
EACH 0.000 0.00
78.56000 14.400 1,131.26
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 5.400
EACH 21.600 3,167.42
146.64000 27.000 3,959.28
0110 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 12.600
EACH 0.000 0.00
146.64000 12.600 1,847.66



CONTID: C16106 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 16106-BID ESTIMATE RUN 05/29/2008
PROJECT: IM0703-323 ESTIMATE NO: 0006 16:56:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 446.000 316.800
SF 84.600 2,215.67
26.19000 401.400 10,512.67
0120 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.900
EACH 0.000 0.00
5,237.20000 0.900 4,713.48
0125 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 1.000 0.000
TYPE)
EACH 0.900 1,885.39
2,094.88000 0.900 1,885.39
0130 630-80359 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000
DAY 0.000 0.00
115.22000 4.000 460.88
0135 630-80360 *DRUM CHANNELIZING DEVICE 30.000 0.000
EACH 27.000 848.34
31.42000 27.000 848.34
0140 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
62.85000 0.000 0.00
0145 630-80380 *TRAFFIC CONE 250.000 112.500
EACH 112.500 589.50
5.24000 225.000 1,179.00
0150 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 15.000 12.600
DAY 0.900 188.54
209.49000 13.500 2,828.12
0155 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16106-BID ESTIMATE RUN 05/29/2008
PROJECT: IM0703-323 ESTIMATE NO: 0006 16:56:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 900-00006 ADDED ITEM (DOLLAR)/ FORCE ACCOUNT BILLINGS 19,033.890 19,033.890
DOL 0.000 0.00
1.00000 19,033.890 19,033.89
CAT 0200 CURRENT AMT $ 985,640.01 $ 89,715.10 % 982,323.58
CAT NO0400 CONSTRUCTION ENGINEERING
0180 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,256.28000 1.000 16,256.28
0185 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
956.32000 1.000 956.32
CAT 0400 CURRENT AMT $ 17,212.60 $ 0.00$ 17,212.60
PROJECT TOTAL CURRENT AMT $ 1,002,852.61 $ 89,715.10 $ 999,536.18



